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UC Complex and UC Satellite Master Plan Project

The quality of student life on campus has significant impact on both the undergraduate and graduate
experience at the University of Houston (UH). That quality is measured by the presence, or lack thereof,
of physical spaces and outdoor places that draw the campus community together. A university center is
often the hub of extracurricular activity, offering informal gathering areas, formal event spaces,
performance and cultural venues, dining and retail amenities, student organization spaces, as well as
some element of student services. It is an important tool in the recruitment and retention of students and
when successful, is a destination which offers a dynamic mix of spaces and activities that draws the
largest numbers of students. The open spaces also contribute significantly to the quality of students’
social experiences. They provide for relaxation, recreational activities, and opportunities to engage with
others in a pleasant outdoor environment.

The vitality of UH is predicated on developing a strong campus experience, where students of any major,
whether residing on campus or off, can find community and a variety of social opportunities. Students
spend most of their day attending classes, studying, and participating in organized activities. Critical to
this experience are the informal gathering spaces, which provide lively settings for students to interact
socially with friends and meet new people between or after other engagements. Students are quite vocal
about their desires, from late-night, weekend and versatile dining options, to coffee shops, study lounges,
and multipurpose event spaces. They are also forthright about their perceptions of life at the UC and UC
Satellite; these are not social magnets, they lack school spirit and offer no compelling reason to extend
their time on campus. Two of the most successful "happening places" on campus are the recently
renovated Library and the Campus Recreation and Wellness Center, and both have in common
comfortable, movable furniture.

UH is a thriving public research and teaching institution which provides high-quality education in many
disciplines. Since its founding in 1927, the University has prospered and grown to include more than 550
acres and a student population of approximately 37,000. UH is today the largest and most comprehensive
institution in the University of Houston system. The evolution of the campus has not paralleled an equal
transformation and growth in student life facilities over time. Since opening in 1967, the University Center
has benefited only from selective renovation efforts; as a result the facility shows significant signs of wear.
The UC Satellite, though fully renovated in 2002, has not been able to keep up with the demands of a
growing population in the academic core.

In 2006, the UH Board of Regents approved a "Framework Plan" that emphasized an increase in the
number of students and services on campus through the development of mixed-use, perimeter precincts
over a 15-year period. The plan provides guidelines for integrating the four precincts and campus core
into a coherent whole and considers specific future initiatives for new construction and the network of
open green spaces, courtyard and paths which weave the campus together and connect to the
surrounding neighborhood.

With plans for continued enrollment growth, residential growth, and physical development, the UC and
UC Satellite will struggle to meet future demands. Already, the programs and departments within these
facilities are limited in their ability to meet the needs of today's students due to existing space constraints,
outdated environments, and/or organizational inefficiencies.

The Master Plan described examines the student life experience, and has as its specific focus the
University Center and UC Satellite. Each facility was considered in terms of its current physical condition,
programs, and ability to meet future needs as defined through the master planning process.

FROM PROJECT CONCEPTION TO SFAC 2009

In February 2008, the University of Houston entered into a contract with Holzman Moss Architecture in
association with Brailsford & Dunlavey (B&D); Envision Strategies; Campus Bookstore Consulting (CBC);
and Shah Smith & Associates, Inc. to provide Professional Design and Planning Services for a Master
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Plan of Renovation for the University Center Complex and the University Center Satellite. What follows is
a brief summary of these efforts throughout 2008.

During the first half of 2008, consultants to the University Center worked with student leaders and the
student body to determine key needs for the next iteration of the UC complex through focus groups,
interviews, and a campus-wide survey.
Consultants also investigated the mechanical,
electrical, and plumbing (MEP) systems of the
UC to identify weaknesses and areas that need
repair. In April 2008 several student leaders
conducted site visits of five University
Centers/Student Unions to bring back ideas to
the University of Houston for the Master Plan
process. The five universities visited were
Indiana University-Purdue University in
Indianapolis (IUPUI), University of California: San
Diego, San Diego State University, Texas Tech
University, and the University of South Florida.
Some of the unique design features that students
latched on to included modern lounges, theatre
space, a unified retail corridor, enhanced and

An example of the engaging outdoor space at UC San Diego upgraded dining, and a top-tier student
involvement center.

In the wake of these visits, the student-led UC2010 Initiative was created, co-chaired by Micah Kenfield
and Nicole Sopko. Throughout summer and fall of 2008, the UC2010 Initiative worked to identify a single
option that the student body could rally behind for the University Center Transformation Project. The
UC2010 Initiative also received SGA approval to hold a fee referendum, ensuring that the project could
receive student fee support once a decision was made regarding its nature. A second survey sent out in
October of 2008 solidified the student preference—the largest majority of students supported “Option C”,
which would allow for a comprehensive transformation of the University Center including over 50% of the
current spaces being demolished and moved to new parts of the building.

In this survey, students also indicated that they would be willing to support a fee increase of up to $125
dollars (bringing the UC Fee to $160) in order to finance this transformation, provided that it be phased in
via multiple increments. With this information in hand, the University of Houston arranged for a University
Center Student Fee Referendum to be held in November. The UC2010 Initiative spent the weeks leading
up to the referendum educating students on the need for the University Center to be overhauled and the
nature of the fee implications—especially that no fees would be increased in FY10, and that any potential
fee increase would not reach its apex until significant transformation was underway.

On November 18" and 19" 2008, over 4200 students cast their votes in favor of or in opposition to the
UC Fee increase. Ultimately, over 77% of the votes cast were in support of the University Center
Transformation Project. Text of the referendum is provided under Appendix A. With campus-wide
student support for the UC Fee locked in, the UC2010 Initiative began to seek approvals from project
stakeholders across campus as well as legislative approval for an increase in the UC Fee ceiling from the
Texas House of Representatives and the Texas Senate.

In February of 2009, the UC2010 Initiative presented the progress of the referendum to the Student Fees
Advisory Committee, and the University Center Transformation Project received the endorsement of
SFAC in their formal letter to Dr. Khator. This endorsement proved an excellent beginning to 2009, which
would prove to be just as productive as the previous year in advancing the cause of a transformed
University Center.



The University Center Transformation Project

UC 2010 INITIATIVE

sunome oun| 2009 Progress

The scope of the project desired by students and supported in the 2008 UC Fee Referendum requires a
significant fee increase to ensure timely financing. However, at the start of 2009, the University Center
Fee for the University of Houston was at its legislative cap of $35.00, as specified under section 54.526 of
the Texas Education Code. The statute as of last spring is attached as Appendix B. Even with an
increased cap, however, support from the Student Government Association, campus stakeholders,
President Khator and her cabinet, and the Board of Regents would be required before the UC
Transformation Project could break ground, literally or figuratively.

LEGISLATIVE PROGRESS IN AUSTIN

In early 2009, the UC2010 Initiative approached Dr. Elwyn C. Lee, Vice Chancellor/Vice President for
Student Affairs, to secure a sponsor for a bill to raise the legislative cap on the UC Fee at UH. Dr. Lee
secured a sponsor in the Texas House of Representatives, Representative Garnet Coleman, for
legislation to increase the existing cap. House Bill 2961, authored by Representative Coleman, would
modify the existing statute to increase the UC Fee Ceiling to a maximum of $150. Under this legislation,
the UC fee would remain at $35 until the support of either the majority of a student referendum or the
majority of student government was secured. HB2961 was introduced to the Texas House on March 10
and was referred to the Higher Education committee on March 17",
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On April 1%, a delegation of student leaders
including Co-Chair Micah Kenfield, SGA Speaker
Alex Obregon, and SGA Chief of Staff Mary
Elhardt, as well as Dr. Lee and Keith T. Kowalka,
Executive Director of the University Center and
Associated Facilities travelled to Austin to provide
testimony to the House Higher Education
Committee in support of HB2961. In his remarks,
Mr. Kenfield underscored the importance of the
University Center Transformation Project to the
development of student life on the University of
Houston campus. Another key factor in his
remarks was how strongly students supported the
costs associated with the project. The bill would
be passed out of committee and pass the House
with no dissent by the beginning of May, and was
sent to the Texas Senate on May 5".
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The delegation for the first trip to Austin on April 1%

HB2961 was sponsored in the Senate bx State Senator Rodney Ellis. The bill was sent to the Senate
Higher Education Committee, on May 7. On May 20", a second delegation from the University of
Houston went to Austin to advocate for HB2961 to the Senate Higher Education Committee. Mr. Kenfield
returned as co-chair, accompanied by SGA President Kenneth Fomunung, SGA Vice President Prince
Wilson, Executive Director Kowalka, and Associate Vice Chancellor/Associate Vice President for Student
Development and Dean of Students Dr. William Munson. Throughout his remarks, Mr. Kenfield echoed
the same sentiments he had six weeks prior to the House Higher Education Committee, while noting that
the existing UC Fee is well below a number of peer institutions throughout Texas, and that student
support was the cornerstone of the proposed UC Transformation Project. The Senate Higher Education
Committee released HB2961 later that day, and it passed the Texas Senate unanimously.

The final step in legislative approval was receiving Governor Rick Perry’s signature for the bill to become
law. Governor Perry signed the bill into law on June 19" 2009, increasing the legislative cap on the fee
ceiling immediately. The finalized HB2961 and the revised text of section 54.526 of the Texas Education
Code are located in Appendix C of this document.



SUPPORT ACROSS CAMPUS

With the legislative approvals required for the first stage of the UC Transformation Project secured,
leadership from the UC2010 Initiative directed their focus back to campus to advance the Project.
Leadership within the group shifted as Co-Chair Kenfield graduated and assumed an advisor position,
and Sam Dike assumed the vacant co-chair position. In July of 2009, a master plan was established for
the fall semester that would include both large steps toward receiving the necessary approvals as well as
smaller interstitial publicity. This would come to be called the “Background Music” of the UC
Transformation Project by Mr. Dike and others.

The first major approval of the Fall 2009 semester took the form of a “Certification of Results” from SGA.
Since the 2008 UC Fee Referendum had been passed before much of the economic downturn,
leadership of the UC2010 Initiative wanted to ensure that students still supported the measure and its
necessary increase in fees. Leaders from the UC2010 Initiative spoke to SGA in early September,
highlighting the ways a transformed University Center would benefit not only the current generation of
students, but countless more students for years to come. Ms. Sopko went so far as to say that support

for the transformation of the University Center is a student’s “first contribution as an alumnus—without
spending a cent.”

By September 2009 many student leaders had noticed confusion among students on campus. While
“UC2010” was an appropriate moniker during the fee referendum, the label confused many students who
thought that the University Center Transformation Project would be breaking ground in early 2010, if not
sooner. Student leadership of the group suggested that the same committee be relaunched as “The New
UC” to help students feel more closely connected to the future of the University Center Transformation
Project.

As the culmination of the rebranding process and as part of the “Background Music” described above,
several special presentations were delivered across campus to faculty, staff, and students. On October
1%, Mr. Dike and Ms. Sopko made a presentation to Staff Council to update them on the progress the UC
Transformation Project had made. On October 21%, Ms. Sopko presented to Faculty Senate, where the
UC Transformation Project secured the
endorsement of Faculty Senate in an impromptu
: ' resolution. Lastly, the leadership of The New UC
I |N sponsored the official “Launch Party” for The New
"‘ifﬁaz:.,_;;,__r UC on November 2™ at 4:00 PM. Student leaders
[

» u f . .
| " Y rom across campus gathered for the official
. |[-'_l_|lﬂ|14""“'-- unveiling of the new brand concept, and were

provided with signs emblazoned with “I Support
ThE N Ew UC The New UC” which were hung in their offices and
Te proge ol ¥ e ST IR Linstrsity Cenfi Carrels across Campus.

THE ROAD TO FINAL APPROVAL

A lingering question that had not been resolved was whether or not the current statute would allow for the
pre-approval of all of the phases of a phased-in fee. Guaranteed student fee revenue is the foundation
needed to finance a comprehensive transformation project. Securing bonding would prove very difficult
without each approved UC Fee Increase.

At the start of November, the leadership of The New UC met with Vice Chancellor/Vice President for
Student Affairs Dr. Elwyn C. Lee and Vice Chancellor/Vice President for Administration and Finance Dr.
Carl Carlucci to discuss the future of the University Center Transformation Project and move toward
closure on the legal and political issues surrounding the project. A strong idea that surface at that
meeting was the possibility of raising fees in two phases rather than four to capitalize on the current
depressed market and give student “more for less.” The bookstore, ballroom and theatre addition, which
had previously been discussed as a possibility only if large external donations or sponsorships were
acquired, came back into discussion as a possibility. Not only would the expansion provide students with
more meeting rooms and an updated, modern bookstore, but it would also greatly ease the process of
phasing. Phasing is the moving of shops and services to temporary spaces while their permanent



locations are under construction, and the additional swing space afforded by the expansion would be
invaluable in accelerating the transformation timetable.

A cost model was generated that explicitly considered the two-phase increase model. Under this model,
the UC Fee would only need to be raised to $135—fifteen dollars below the $150 legislative cap. The
revenue from these fees could sustain a project cost of roughly fifteen million more dollars than the
project supported in the referendum. This project could also break ground sooner than a single-phase
transformation could under this model.

Shortly before Thanksgiving, New UC leadership met with Donna Cornell regarding legal ramifications of
the wording of HB2961 and the accompanying statute. Ms. Cornell stated that the current statute would
likely not allow for the “pre-approval” of a phased-in fee, and each increment of the UC Fee increase
toward the current cap would need to be approved separately by SGA and the Board of Regents for each
increment. With this information in mind, New UC leadership pursued the two-phase two-increase model
as what would in all likelihood be the most palatable and feasible option available at this juncture. For the
cost models and fee implications of this model, please consult Appendix D.



s Moving Forward with The New UC

“The New U

With the possibility of additional revenue at a lower point for fees as well as much lower escalation figures
than the original master plan budget options contained, the leadership of The New UC has a tentative
project scope that keep student fees lower than the legislative cap and is able to provide the University
community with even more than was thought possible during the 2008 UC Fee Referendum. What
follows is a description of what the University Center Transformation Project aims to finalize as_the
transformed University Center in 2010 as well as the immediate next steps for The New UC.

THE TRANSFORMED UNIVERSITY CENTER
The transformation of the University Center will
include drastic changes to both the interior and
exterior of the building. On the exterior, the
existing building will be re-clad with a generous
amount of glazing to afford improved first-time
views into and out of the building. The next
exterior skin will also give the building a fresh,
contemporary experience.
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A vibrant new exterior for the UC, seen from the southwest

On the interior, the transformation is even more
drastic. The University Center Arbor will be enclosed, which allows for a year-round lounge and
programming space not affected by inclement weather that spans much of the first and second floors.
The UC and UC Underground will be renovated with new finishes that reflect the spirit and culture of the
University of Houston and new furniture that complements the updated finishes with a modern look and
comfortable seating. The University Center will see enhanced and upgraded building system—
mechanical, electrical, and plumbing—which ensure the building remains comfortable and safe for
decades to come. And during the transformation the University Center will be brought into compliance
with existing ADA codes to become even more accessible for the UH community.

In addition to the above changes, over half of the existing University Center will be gutted and rebuilt.
This allowed for programmatic spaces within the building to be relocated, reconfigured, and expanded as
desired to meet current and future needs. On the first floor, the kitchen will be fully renovated for better
efficiency and use of space. Dining will spill out to the Arbor lounge where the new exterior fagade will
allow for enhanced natural light. A myriad of new lounge spaces will foster student actions from informal
study groups to large, active planned events. Where the UH Bookstore is presently, a comprehensive
retail corridor will bring all businesses throughout the University Center into a single “one-stop-shop”.

On the second floor, inter-department office
suites will be implemented to enhance
efficiency. Student Organizations will move
from the UC Underground to the west side of
the second floor—a visible beacon accessible
from the newly enclosed arbor. In addition to
the arbor, additional lounge space will be
interspersed throughout the second floor.

On the ground floor and in the UC
Underground, the World Affairs Lounge will
be renovated and joined to the new Arbor
lounge. The UC Games Room will remain
where it is currently with the possibility of an
expansion, and Student Publications will move next to the existing site of the Cougar Den, giving students
easy access to their campus newspaper, The Daily Cougar. The area where student organizations used
to be in the Underground will be transformed into a new complex of meeting rooms and a new Cougar
Den. Together with the existing meeting rooms in the UC Underground, these new rooms will form an
impressive conference center.
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A new Student Involvement Center on the 2™ Floor of the New UC




One of the most dramatic enhancements will be a new entry point for the Underground. A one-story
structure will provide access to the underground while offering places to relax, have a cup of coffee, and
gather inside and outside. Unlike the existing entry point to the UC Underground, the transparency of the
new building’s exterior activates the area around the UC like never before. Informal seating creates a
tranquil, year-round oasis.

The final component of the University Center Transformation Project is selective expansion and new
construction on the east side of the University Center. The bookstore will be moved from its existing
location on the first floor of the University Center to the first floor of the expansion. The expanded
bookstore will have a dedicated entrance on the southeast corner of the UC, across from the Welcome
Center and Parking Garage. This location is one of the most highly visible as visitors enter campus. On
the second floor of the expansion, there will be a new ballroom and a small theater, providing multi-use
space that enhances existing programmatic opportunities for student organizations and outside groups.

Please consult Appendix E for full floor plans for The New UC.

NEXT STEPS IN 2010

Moving forward, the UC Transformation Project is investigating the feasibility of the 2-phase model of
financing and construction in depth. As soon as the current cost models have been fully confirmed, SGA
will be asked to support the modified fee phase-in structure to accommodate the updated scope of the
project. Should SGA approval be secured, the UH Facilities Committee as well as the Board of Regents
would also need to approve of the project. If both of those bodies approve, the final approval would be
the Texas Higher Education Coordinating Board.

After the necessary approvals process, the University Center would seek to break ground on the
expansion that would contain the bookstore and additional meeting spaces by May of 2011. A tentative
timetable for the UC Transformation Project is available under Appendix F.

IN CLOSING

The New UC is currently pursuing of alternative funding from Barnes and Noble in order to complete the
bookstore addition scheduled to occur during Phase 1 of the UC Transformation Project. The University
Center already intends to construct the “Vanilla Box” into which the bookstore could move. The only
funding beyond student fees for this project being requested would come from Barnes and Noble and/or
the Division of Administration and Finance for the fixtures, furnishing, and equipment for the store.

Given the nature of the student-centric University Center Complex, it seems appropriate that student fee
dollars not be used excessively to support revenue generation for a for-profit operation. The University
Center Transformation Project, in addition to updating SFAC on progress to date, is requesting
that SFAC strongly urge the University of Houston to support the UC Transformation Project in its
revised scope, and strongly encourage UH to pursue contributions from the UH Bookstore,
Barnes and Noble, and/or the Division of Administration and Finance to complete this portion of
the University Center Transformation Project related to the Bookstore portion of the Addition.



Appendix A
Full Text of the University Center Fee Referendum

The Transformation Project of the University Center will provide:

o Enhanced dining options based upon student voice and input and an enhanced service flow:
shorter, faster and more efficient lines.

¢ A new set of spacious study areas and relaxing lounges designed to provide every Cougar a
sense of place in their home away from home.

e Safe and secure 24-hour access to lounge spaces (and great study zones).

¢ Next generation meeting and multi-purpose spaces within a centralized conference center
(located in the UC Underground).

¢ New synergistic student organization center — the new home of student involvement at UH

e Centralized one-stop-shop retail corridor for all of the UC shopping and service opportunities
(including full-service bank, hair and beauty salon, technology store, Shasta’s ice cream, UH ID
card services, CreationStation and more).

o Enhanced shaded outdoor lounge spaces to facilitate formal and informal student gathering
and community building (along the South side of the UC and on the UC North Patio).

e New outdoor amphitheatre for programming and other student-oriented events (located
adjacent to the UC North Patio).

o Improved natural light, an open environment, additional windows and a new building skin
throughout the interior and exterior of the University Center.

e The most updated technology (wireless internet access, state-of-the-art audio-visual equipment
for meetings and events, and LCD screens which highlight campus events and involvement
opportunities as well as events in the UC).

e Sustainable design principles for a more eco-friendly University Center.

e Become a visible representation of school spirit and tradition and the pride of the Cougar Nation.

University Center Transformation Fee Implications
Semester / Year of Fee Increase Total UC Fee for Semester
UC Fee Increase Increment

Fall 2008 — Current UC Fee $0 $35
Fall 2009 $0 $35

Fall 2010 $25 $60

Fall 2011 $25 $85

Fall 2012 $25 $110

Fall 2013 $25 $135

Fall 2014 $25 $160
Total UC Fee Per Semester $160

Sample Referendum E-Ballot
The proposed transformation of the University Center will include the components set forth above and wiill
be dedicated to support student life and student success. The renovation, phasing, escalation and debt
service for a transformed University Center will require a semester fee of $160 for all UH students
(phased-in over a period of five years as identified above).

A. Yes, | support the gradual increase to the UC Fee to support the UC Transformation Project to
include renovation, operations, maintenance and debt service costs.

B. No, | do not support the gradual increase to the UC Fee.



Appendix B
Original Text of Texas Education Code §54.526

§ 54.526. STUDENT FEES FOR UNIVERSITY CENTERS; THE UNIVERSITY OF HOUSTON.

(a) The board of regents of the University of Houston System may levy a student union fee, not
to exceed $35 per student for each regular semester and not to exceed $17.50 per student for each term
of the summer session. The sole purpose of the fee is financing, constructing, operating, maintaining,
and improving a Student Union Building for the University of Houston. The fees herein authorized to be
levied are in addition to any use or service fee now or hereafter authorized to be levied.

(b) Such fees shall be deposited to an account known as "The University of Houston Center
Fee Account" and shall be placed under the control of and subject to the order of the student fees
advisory committee established under Section 54.5062. The committee shall annually submit to the
president of the University of Houston a complete and itemized budget to be accompanied by a full and
complete report of all activities conducted during the past year and all expenditures made incident
thereto. The board of regents shall make such changes in the budget as it deems necessary before
approving the budget. The board shall then levy the fees, within the limits herein fixed, in such amounts
as will be sufficient to meet the budgetary needs of the University Center Building. An increase in the fee
from one academic year to the next must be approved by a majority vote of the students voting in an
election called for that purpose or by a majority vote of the student government. Expenditures from "The
University of Houston Center Fee Account" shall be made solely for the purposes set forth in this
section, and in compliance with the budget approved by the board of
regents.
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Appendix C
Full Text of HB2961 and Updated Text of TEC §54.526

H.B. No. 2961
AN ACT
relating to authorizing an increase in the student union fee at the University of Houston.
BE IT ENACTED BY THE LEGISLATURE OF THE STATE OF TEXAS:

SECTION 1. Section 54.526, Education Code, is amended by amending Subsection (a) and adding
Subsection (c) to read as follows:

(a) The board of regents of the University of Houston System may levy a student union fee, not to
exceed $150 [$35] per student for each regular semester and not to exceed $75 [$47-50] per student for
each term of the summer session. The sole purpose of the fee is financing, constructing, operating,
maintaining, and improving a Student Union Building for the University of Houston. The fees herein
authorized to be levied are in addition to any use or service fee now or hereafter authorized to be levied.

(c) The fee may not be charged after the fifth academic year in which the fee is first charged unless,
before the end of that academic year, the university has issued bonds payable in whole or in part from the
fee, in which event the fee may not be charged after the academic year in which all such bonds, including
refunding bonds for those bonds, have been fully paid.

SECTION 2. The change in law made by this Act applies beginning with student fees charged by a public
institution of higher education for the 2009-2010 academic year. Student fees charged by a public
institution of higher education for an academic year before that academic year are covered by the law in
effect before the effective date of this Act, and the former law is continued in effect for that purpose.

SECTION 3. This Act takes effect immediately if it receives a vote of two-thirds of all the members
elected to each house, as provided by Section 39, Article 1ll, Texas Constitution. If this Act does not
receive the vote necessary for immediate effect, this Act takes effect September 1, 2009.

| certify that H.B. No. 2961 was passed by the House on May 5, 2009, by the following vote: Yeas 144,
Nays 0, 1 present, not voting.

Chief Clerk of the House

| certify that H.B. No. 2961 was passed by the Senate on May 26, 2009, by the following vote: Yeas 31,
Nays 0.

Secretary of the Senate
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H.B. No. 2961

AN ACT
relating to authorizing an increase in the student union fee at the University of
Houston.

BE IT ENACTED BY THE LEGISLATURE OF THE STATE OF TEXAS:

SECTION 1. Section 54.526, Education Code, 1is amended by amending
Subsection (a) and adding Subsection (c¢) to read as follows:

(a) The koard of regents of the University of Houston System may levy a
student union fee, not to exceed Elég [335] per student for each regular semester
and not to exceed 575 [$17.50] per student for each term of the summer session.
The sole purpose of the fee is financing, constructing, operating, maintaining,
and ilmproving a Student Union Building for the University of Houston. The fees
herein authorized to be levied are in addition to any use or service fee now or
hereafter authorized to be levied.

e Such fees shall be deposited to an acccunt known as "The University of
Houston Center Fee Account"™ and shall be placed under the contrel of and subject
to the order of the student fees advisory committee established under Section
54.5062. The committee shall annually submit toe the president of the University
of Houston a complete and itemized budget to be accompanied by a full and
complete repcort of all activities conducted during the past vyear and all
expenditures made incident thereto. The board of regents shall make such changes
in the budget as it deems necessary before approving the budget. The board shall
then levy the fees, within the limits herein fixed, in such amounts as will be
sufficient to meet the budgetary needs of the University Center Building. An

increase in the fee from cne academic yvear to the next must be approved by a



majority wvote of the students voting in an election called for that purpose or by
a majority wote of the student government. Expenditures from “The University of
Houston Center Fee RAccount” shall be made solely for the purposes set forth in
this section, and in compliance with the budget approved by the board of regents.

feo) The fee mav not be charged after the fifth academic wear in which the

fee i3 first charged unless, before the end of that academic year, the university

has issued bonds payable in whole or in part from the fee, in which event the fees

may not be charged after the academic wyear in which all such bonds, including

refunding bonds for those bonds, have been fully paid.

SECTION 2. The change in law made by this Act applies beginning with
student fees charged by a public institution of higher education for the 20089-
2010 academic vear. 3Student fees charged by a public institution of higher
education for an academic wear before that academic year are covered by the law
in effect before the effective date of this Act, and the former law i1s continued
in effect for that purpose.

SECTION 2. This Rect takes effect immediately if it receivezs a vote of two-
thirds of all the members elected to each house, as provided by Section 39,
Article III, Texas Constitution. If this Act does not receive the vote necessary

for immediate effect, this Act takes effect September 1, 2008%.

Pxamd. uwhunai— _Gae Srane

President of the Senate Spealker of the House
APPROVED: 6/19/2009
Date

= Governor



Appendix D
Current Tentative Cost Models and Fee Implications

Full text of the cost models and fee implications follow on the next two pages. Below is a list of definitions
and explanations of the terminology used throughout the cost models.

Site Improvements and Demolition

The cost covers the replacement for the area(s) surrounding the project which will be disturbed as a result
of construction activities or staging of building materials including but not limited to the new exterior
amenities.

Building Construction in 2008 Dollars

The project construction cost if the UC Transformation Project were to be bid in the calendar year
indicated (2008). The main construction cost for the areas that would be physically moved within the UC
[$234.75/sq ft. for 84,962 (ltem A) and $169.75/sq. ft. for 24,885 (Item B)] are very consistent with other
University Center/Student Union projects in the State of Texas. You can find comparable information at:
http://www.thecb.state.tx.us/

Site Work

The is the cost for the development and improvement of the area(s) surrounding the University Center as
a result of construction activities or staging of building materials.

General Conditions, Overhead and Profit

This includes the contractors bid, performance and material bonds, insurance, staff operating costs and
the construction profit anticipated for the project. The 13.2% in the UC Transformation Project is fairly
consistent with other like projects.

Escalation

Cost escalation is defined as changes in the cost or price of specific goods or services in a given
economy over a period of time. Think of this as inflation in the industry.

Phasing Premium

The cost attributed to a project if after hours or special work is necessary as either a precautionary
measure or an owner request as a result of increased labor and/or materials used when performing work.
Phasing

The cost attributed to a renovation (or in the case of the UC, a Transformation) project for temporary
protection or systems which allows the construction work to be separated from owner controlled areas of
a project.

Program and Architecture Contingency

Project Estimates are developed based on project parameters and major cost elements that become
more defined over time. At the onset of a project where all parameters are not fully defined, a percentage
of construction costs are established to be used for additional unanticipated project parameters.
Building and Owner Contingency

Construction contingency is a set percentage of the construction contract amount budgeted for
unforeseen emergencies or design shortfalls identified after a construction project commences.

FF&E (Furniture, Fixtures and Equipment)

This includes the movable furniture, fixtures or other equipment that have no permanent connection to the
structure of a building or utilities but are needed for the functioning of the building after it opens.

% for the Arts

One percent (1%) of the budget for funded construction projects be spent on artwork for University
facilities. This cost at UH is fairly consistent/standard with what other universities do.

UH Project Management Fee

Three percent (3%) of the project cost is assessed by the UH Facilities Planning and Construction

group to provide oversight and supervision of the capital project.

Review Fees

This cost is attributed to an independent agency review for the project documentation to ensure all codes
are followed (life, safety, etc.).

Abatement Costs

This is a cost for an agency to remove and/or reduce an undesirable item. It includes, but is not limited to,
asbestos and lead paint from a renovation project

14
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The New UC

PHASE 1 Unit Unit Cost Subtotal

Site Improvement and Demealition

Site Preparation 20000] S 450 § 90,000.00
Hazardous Materials Inc. Below

Select Demolition 0] Y 525 § -
Demo of UC/UG HVAC 0]5s 250 § -
SUBTOTAL S 90,000.00
Building Construction in 2008 Dollars

Renovation of UC 0l 5 23475 5 -
Renovation of UC UG ol s 169.75 § -
UC Satellite Upgrades 40837| S 25.00 S 1,020,925.00
UC New Construction 25844| s 345.00 5 8,916,180.00
Bookstore Vanilla Box 46250] S 175.00 & 8,093,750.00
SUBTOTAL 112931 S 18,030,855.00
Site Work

Landscape and Hardscape 30000| S 15.00 S 450,000.00
Subtotal S 450,000.00
SUBTOTAL ALL CONSTRUCTION S 18,570,855.00
Overhead and Profit 13.20% S 2,451,352.86
Escalation to FY09 0.00% S -
Escalation to FY10 3.00% S 630,666.24
Escalation to FY11 5.00% S 1,082,643.70
Escalation to FY12 N/A

Escalation to FY13 N/A

Phasing-Phase 1 s -
Phasing-Phase 2 S -
Program Contingency 5.00% S 1,051,110.39
Builder/Owner Reserve 10.00% S 2,102,220.79
SUBTOTAL S 7,317,993.98
TOTAL CONSTRUCTION COSTS S 25,888,848.98
Other Project Costs

Furniture - {NSF} 20000| S 21.00 5 420,000.00
Fixtures/Equipment 200001 S 500 S 100,000.00
Moveable Fd. Sv. Equip. S 250,000.00
FFE Design, Bid, Oversight 10.00% 5 52,000.00
Escalation (FFE}-2 Years 8.00% S 65,760.00
SUBTOTAL S 887,760.00
Professional Fees

Architecture and Engineering 9.00% S 2,329,996.41
Special Consultants 1.50% S 388,332.73
Project Reimbursable Exp. S 120,000.00
Professional Fees Subtotal S 2,838,329.14
Misc. Casts

% for the arts 1.00% § 258,888.49
UH Project Management Fee 3.00% S 776,665.47
Printing Photo Costs 0.25% S 64,722.12
Moving Expenses S 125,000.00
Review Fees s 15,000.00
Surveys and Testing S 15,000.00
HazMat Abatement S -
SUBTOTAL MISC. COSTS S 1,255,276.08
SUBTOTAL SOFT COSTS S 4,981,365.22
SUBTOTAL CONST. COSTS S 25,888,848.98
TOTAL PROIECT COST S 30,870,214.20




The New UC

SUBTOTAL SOFT COSTS
SUBTOTAL CONST. COSTS

16,654,696.99
66,680,807.11

PHASE 2 Unit Unit Cost Subtotal
Site Improvement and Demealition
Site Preparation 20000] S 4501 8% 90,000.00
Hazardous Materials Inc. Below
Select Demolition 109868| S 525185 576,807.00
Demo of UC/UG HVAC 244150| S 25015 610,375.00
SUBTOTAL S 1,277,182.00
Building Construction in 2008 Dollars
Renovation of UC 84962| 5 23475 | 5 19,944,829.50
Renovation of UC UG 24885] S 169.75 | S 4,224,228.75
UC Satellite Upgrades 0] S - S -
Mech/Finish Upgrades 134303] $ 130.00 | 5 17,459,390.00
New Construction™ S 28575 | % -
SUBTOTAL 244150 S 41,628,448.25
Site Work
Landscape and Hardscape 30000| S 15.00| S 450,000.00
Subtotal S 450,000.00
SUBTOTAL ALL CONSTRUCTION S 43,355,630.25
Overhead and Profit 13.20%] S 5,722,943.19
Escalation to FY09 0.00%| S -
Escalation to FY10 3.00%| 5 1,472,357.20
Escalation to FY11 5.00%| S 2,527,546.53
Escalation to FY12 5.00%| & 2,653,923.86
Escalation to FY13 5.00%| § 2,786,620.05
Phasing-Phase 1 s 400,000.00
Phasing-Phase 2 S 400,000.00
Program Contingency 5.00%| S 2,453,928.67
Builder/Owner Reserve 10.00%| S 4,907,857.34
SUBTOTAL S 23,325,176.86
TOTAL CONSTRUCTION COSTS S 66,680,807.11
Other Project Costs
Furniture - {NSF} 170905] 21.00 |5 3,589,005.00
Fixtures/Equipment 170905| S 500|565 854,525.00
Moveable Fd. Sv. Equip. S 250,000.00
FFE Design, Bid, Oversight 10.00%| 5 444,353.00
Escalation (FFE}-5 Years 18.00%| S 924,818.94
SUBTOTAL S 6,062,701.94
Professional Fees
Architecture and Engineering 9.00%| S 6,001,272.64
Special Consultants 1.50%| S 1,000,212.11
Project Reimbursable Exp. S 420,000.00
Professional Fees Subtotal S 7,421,484.75
Misc. Casts
% for the arts 1.00%| § 666,808.07
UH Project Management Fee 3.00%| 5 2,000,424.21
Printing Photo Costs 0.25%| S 166,702.02
Moving Expenses S 125,000.00
Review Fees s 30,000.00
Surveys and Testing S 35,000.00
HazMat Abatement S 146,576.00
SUBTOTAL MISC. COSTS S 3,170,510.30

5
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TOTAL PROJECT COST

83,335,504.09




Appendix E
Current Tentative Floor Plans for The New UC
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Appendix F

Current TENTATIVE Timetable for UC Transformation

Aug./Sept. 2008

Nov. 18-19, 2008

April/May 2009

Completed the UC Complex and UC Satellite Master Plan

Completed the Successful Student Referendum in Support
of the UC Transformation Project and an Increase to the
UC Fee

Testimony to the Texas Legislature (Bill to Increase UC
Fee Ceiling or Remove Ceiling with SGA as the approval
body)

Current Date

January 27, 2010

February 9/10, 2010

February 16, 2010

February 19, 2010

February 19, 2010

February 22, 2010

April 9, 2010
May 11/12, 2010

May 18, 2010

June 4, 2010
July 29, 2010

August 6, 2010
Fall 2010
October 22, 2010
January 14, 2011

Consideration and Approval from the Student Government Association
for an increase in the UC Fee to $85/ Fall and Spring Semesters and
$42.50 for Sumer Semesters as of FY2011

Consideration and Approval from UH Board of Regents Committee(s) for
FY2011University Center Fee Increase

Consideration and Approval from UH Board of Regents for
FY2011University Center Fee Increase

Review Addition and Transformation Plan with FP&C Liaison Revised
Plan, Cost Model, Process

Review Addition and Transformation Plan with A&F/Barnes and
Noble to determine Financial Investment potential for the finish out of
the new Bookstore location

Review Addition and Transformation Plan with Treasurer’s Office to
confirm debt capacity for both phases of the UC Transformation Project

Consideration and Approval from the UH Facilities Committee

Consideration and Approval from UH Board of Regents Committee(s) for
University Center Transformation Project Phase 1

Consideration and Approval from UH Board of Regents for University
Center Transformation Project Phase 1

Advertise for Professional Design Team — Phase 1 and 2**

Consideration and Approval from the Texas Higher Education
Coordinating Board (THECB)

Select Professional Architecture and Design Team**
Program Confirmation and Concept Design for Phase 1**
Advertise for Construction Team for Expansion **

Select Construction Team for Expansion™**
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Spring 2011
April 2011
May 2011

May 2011

June 2011-March 2012
March 2012
March 2012-June 2012

July or Fall 2012

Fall 2011-Spring 2012
November 2011
November 2011

January/February, 2012

February 2012

February 2012

April 2012
May 2012

May 2012

Summer 2012

August 2012
November 2012
Spring 2013
April 2013

May 2013

Design Documents for Construction of Expansion**
Consideration and Approval from the UH Facilities Committee

Consideration and Approval from UH Board of Regents Committee(s) for
University Center Transformation Project Phase 2

Consideration and Approval from UH Board of Regents for University
Center Transformation Project Phase 2

Construction of Expansion — 9 months**
Substantial Completion — Phase 1**
Barnes & Noble Finish Out Bookstore Interior

Grand Opening — UC Transformation Project Addition

Program Confirmation and Concept Design for Phase 2**
Review Phase 2 Transformation Plan with FP&C Liaison
Review Phase 2 Transformation Plan with Treasurer’s Office

Consideration and Approval from the Student Government Association
for an increase in the UC Fee to be $135/Fall and Spring Semesters and
$67.50 for Sumer Semesters as of FY2013

Consideration and Approval from UH Board of Regents Committee(s) for
FY2013University Center Fee Increase

Consideration and Approval from UH Board of Regents for
FY2013University Center Fee Increase

Consideration and Approval from the UH Facilities Committee

Consideration and Approval from UH Board of Regents Committee(s) for
University Center Transformation Project Phase 2

Consideration and Approval from UH Board of Regents for University
Center Transformation Project Phase 2

Consideration and Approval from the Texas Higher Education
Coordinating Board (THECB)

Advertise for Construction Team for Transformation Project — Phase 2**
Select Construction Team for Transformation Project-Phase 2**

Design Documents for Transformation Project-Phase 2**

Consideration and Approval from the UH Facilities Committee

Consideration and Approval from UH Board of Regents Committee(s) for
University Center Transformation Project Phase 2
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May 2013 Consideration and Approval from UH Board of Regents for University
Center Transformation Project Phase 2

May 2013-May 2014 Construction of Transformation Phase 2A—12 Months**
May 2014-May 2015 Construction of Transformation Phase 2B—12 Months**
May 2015 Substantial Completion**

July or Fall 2015 Grand Opening — The new University Center Complex

**These dates are based on receiving approvals from the UH Student Government Association, the UH
Board of Regents and the THECB.
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The UC Transformation Project:
A Brief History

» In response to student feedback about the
state of the facilities

» Worked with Holzman Moss Architecture on a
Master Plan Report assessing the needs of the
facility and the campus

» Included site visits to other universities,
meetings with stakeholders, multiple surveys,
and focus groups

NOON Q3=7T0
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The UC Transformation Project:
A Brief History
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The UC Transformation Project:
A Brief History

» The UC2010 Initiative

F
(= - A group of students, faculty, and staff dedicated
| to making the transformed UC a reality

I

- Worked extensively to inform students about the
transformation project and ultimately secure
support for a referendum to increase the UC Fee

» Second Survey

< - Of the four options available, students showed
O] strong preference toward an option that would
' transform the existing University Center into an
o

update facility
> Supported a fee of up to a $125.00 increase.
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The UC Transformation Project:
A Brief History

» The UC2010 Referendum

F
= (November 18 and 19, 2008)
I
I

> Over 4,000 students voted during the 2 day voting
period

- 77% of student ballots in favor of a referendum that
would raise the UC Fee to $160 per fall and spring
semester in order to finance a comprehensive
transformation of the existing University Center
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The UC Transformation Project:
A Brief History

» Since November

> University Center Staff and the UC2010 Initiative
met with university administrators to discuss the
future of the UC Referendum

- Dr. Lee obtained sponsors for a bill to increase the
University Center Fee Ceiling to $150

- House Bill 2961, relating to authorizing an increase
in the student union fee at the University of
Houston sent to the Texas Legislature

100ON B31=7T 0




The UC Transformation Project:
A Brief History

» Texas House of Representatives
- HB2961 sponsored by Rep. Garnet Coleman

- On Wednesday, April 15t, a group of students and
staff travelled to Austin to provide testimony before
the Congressional Higher Education Committee

- Gained the support of committee and the bill was
released from committee a few weeks later

- Passed the House with no dissent: 144 in favor, 1
absent

100ON B31=7T 0




The UC Transformation Project:
A Brief History

» Texas House of Representatives
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The UC Transformation Project:
A Brief History

» Texas Senate

- Testified to the Senate Higher Education Committee
on Wednesday, May 20t

- Released from committee, and passed the Senate
unanimously

» Governor’s Office

- Signed into law by Governor Perry on June 19t
20009.
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The UC Transformation Project:
A Brief History

» Texas Senate
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The UC Transformation Project:
Recent Developments

F » In October of 2009, the student leaders

&3  behind the UC Transformation project

] rebranding the UC2010 Initiative to

I something more appropriate given the
immanence of a transformed University
Center

2 |, “The New UC” brand was launched at the start

J of November 2009, with signs emblazoned

[] with “I Support The New UC" being distributed

- across campus to students, faculty, and staff.
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The UC Transformation Project:
Recent Developments

F » In November 2009, New UC leadership met

a3  with Vice President/Vice Chancellor for

] Student Affairs Dr. Elwyn Lee and Vice

I President/Vice Chancellor for Administration
and Finance Dr. Carl Carlucci to discuss the
future of the UC Transformation Project

Z | As aresult of the insights gained from this
[ meeting, New UC Leadership began to

[ examine ways to stretch the increase to the
- UC Fee even farther to provide more value to

_students
Ll il i‘;;ﬁ




The UC Transformation Project:
Recent Developments

F | New 2-phase fee increase model would raise UC

—  Fee only twice instead of five times in original
implementation ($50 increase in FY11 and $50

I increase in FY13 to grand total of $135 per

] spring and fall semester and $67.50 per summer
semester)

» This saves $15 per long semester and $7.50 per

2 summer semester off total UC fee for students

[] ° By financing significant portion of project in
FY11, financial savings allow for a larger project

O than originally conceived that would include a

— 72,000 square foot expansion




The UC Transformation Project:
Recent Developments

= » On January 27%, 2010, the Student

' Government Association approved a fee

""  increase of $50 for the UC per long semester

" and $25 per short semester, paving the way

"' for the University Center Transformation

= project to begin phase 1 of 2-phase
transformation model

e . . .

O’ Board of Regents considers this fee increase

. on February 10t and 17t




The UC Transformation Project:
The New Scope of The New UC

» The 2-phase model accommodates a large
bookstore expansion as well as a second
ballroom/mixed use space and a 500 seat
theater

» The Transformed University Center Complex
would still feature key elements of the
original design, including a cohesive Center
for Student Involvement on the second floor
of the University Center as well as expanded
dining, an enclosed arbor, and a

comprehensive retail corridor.
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The UC Transformation Project:
The New Scope of The New UC
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Where It All Comes Togetlye,.

The UC Transformation Project

UNIVERSITY CENTER AND
ASSDCIATED FAGILITIES

Concept Renderings — UC Arbor

Enhanced Student Small Group Increased
QOrganization Spaces Natural Light

Central Retail
Corridor

Improved Wayfinding

24 H L
e sl and Circulation

University Center — Enclosed Arbor
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The UC Transformation Project
Concept Renderings — UC Food Court

UNIVERSITY CENTER AND
ASSOCIATED FACILITIES
www.uh.edu/ucaf

Fire Place or Fish Bowl Enclosed Arbor

Variety of Expanded Hours with
Seating Types Spaces for Informal
Meetings and Study

University Center - Enhanced Dining Program
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UNIVERSITY CENTER AND
ASSOCIATED FACILITIES

The UC Transformation Project
Concept Renderings — New Lounge Spaces

Outdoor Seating Variety of Seating Types

Connection to Tables and Chairs
Exterior UC Circle Area for Informal Gathering

The New UG

University Center - New Student Lounge Spaces
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The UC Transformation Project
COnCGpt Renderings — Center for Student Involvem;“r;d;uca'

Enclosed Workspaces Skylights for Natural
for Student Organizations Lighting

Banner & Poster Tables for Informal Open Work Area
Work Area Meetings for Student Organizations

(R s
The New UC

University Center - New Student Organization Center
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The UC Transformation Project

UNIVERSITY CENTER AND
ASSOCIATED FACILITIES
www.uh.edu/ucaf

Concept Renderings — Centralized Retail Corridor
Expanded Dining and Increased Natural Light
in Better Locations Seating Choices from Enclosed Arbor

Central Retall Improved Wayfinding
Corridor and Circulation

P
The New UC

University Center - New Centralized Retail Corridor




Where It All Comes Togetlye,.
See you at the

The UC Transformation Project
Concept Renderings — UC North Patio

UNIVERSITY CENTER AND
ASSOCIATED FACILITIES
www.uh.edu/ucaf

Direct Connection to Reflecting Pool or Grab and Go/Student-Run
Interior UC Arbor & Dining Progamming Event Space Coffee and Ice Cream

Exterior Plaza Seating New Entry to UC
Underground with
Increased Natural Light

TheNewUC

University Center - North Patio Exterior Plaza
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The UC Transformation Project
Concept Renderings — UC Southwest Entranc:w

New Student Additional Lounge
Organization Center and Study Spaces

Lounge Space Retail Corridor and Seating
Student Crganization Suite

M.,
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New Study New Entrance to Additional Outdoor | ||||

University Center - Southwest Corner Exterior View
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UC Transformation Schedule e
Next Steps

Aug./Sept. 2008 Completed the UC Complex and UC Satellite Master Plan

Nov. 18-19, 2008 Completed the Successful Student Referendum in Support
of the UC Transformation Project and an Increase to the
UC Fee

April/May 2009 Testimony to the Texas Legislature (Bill to Increase UC
Fee Ceiling or Remove Ceiling with SGA as the approval
body)

Fall 2009/Spring 2010 Receive approval and support from SGA for two phase fee

implementation

Spring 2010 Internal Approvals (Cabinet, UH Facilities Committee,
Board of Regents) for Fee Increase

Spring 2010 Advertise for Professional Design Team**

Spring 2010 Select Professional Architecture and Design Team **

Spring and Fall 2010 Program Confirmation and Concept Design for Phase 1**

Summer 2010 Advertise for Construction Team for Phase 1**

Fall 2010 Select Construction Team for Phase 1**

Fall 2010-Spring 2011 Design Documents**

Consideration and Approval from UH Board of Regents for
Phase 1**

Consideration and Approval from the Texas Higher
Education Coordinating Board (THECB) for Phase 1

Bose dates are based on receiving approvals from the UH Board of Regents and the THECB.
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UC Transformation Schedule e
Next Steps

Spring 2011 Construction of Phase 1 (Expansion, 10 months)**

Fall 2011 Design documents for Phase 2 of Construction**
Receive approval from SGA for second phase of UC Fee to
bring UC Fee to $135 per fall and spring semester and
$67.50 per summer semester

Spring 2012 Grand Opening of Phase 1 (Expansion)
Receive Internal Approvals (Cabinet, UH Facilities
Committee, and Board of Regents) for Phase 2**

Summer 2012 Advertise for Construction Team for Phase 2**

Fall 2012 Select Construction Team for Phase 2**

Fall 2012—-Spring 2013 Consideration and Approval from UH Board of Regents for
Phase 2**

Consideration and Approval from the Texas Higher
Education Coordinating Board (THECB) for Phase 2
May 2013-May 2015 Construction — 32 months**
March 2015 Substantial Completion

**These dates are based on receiving approvals from the UH Board of Regents and the THECB.




The UC Transformation Project:
Request to SFAC

» Support for the $50 fee increase required in
FY11 in order to facilitate accelerated
transformation timetable

» Support for the two-phase fee
implementation model and the bookstore,
ballroom, and theatre expansion it finances

Z » Support for Barnes and Noble and/or the

(g Division of Administration and Finance to
fund “finish out” of the expanded bookstore
in order to pass savings on to students

- =0 T




The New UC

University Center Transformation Projec

e
o

Questions &
Answers



	New UC Special Report - Revised 1-26-10
	The New UC SFAC Presentation 2-8-10 [Compatibility Mode]

