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University of Houston

University Center & UC Satellite Master Plan
Houston, Texas

10.6.08

PROJECT COST SUMMARY

Transtormation of the UC & UC Underground

Begin Construction May 2011

55% spaces Fully Renovated + 45% Finish Upgrade

unit Unit Cost Subtotal

Site Improvements & Demolition

A. Site Preparation 20,000( $ 4.50 $ 90,000
B. Hazardous Materials Inc Below
C. Select Demolition 109,868 $ 525 |$ 576,804
D. Demolition of UC Building and UG HVAC 244,150 | $ 2.50 $ 610,375
Subtotal $ 1,277,179
Building Construction in 2008 Dollars

A. Renovation of UC 84,962 | $ 234.75 $ 19,944,783
B. Renovation UC Underground (below grade) 24,885 | $ 169.75 $ 4,224,229
C. UC Satellite Upgrades Access 40,837 | $ 25.00 $ 1,020,925
D. Mechanical & Finish Upgrades 134,303 | $ 130.00 $ 17,459,416
F. New Construction - $ 285.75 | $ -
G. Bookstore Vanilla Box $ -
H. Bookstore Finish Out + Fixtures

Subtotal 244,150 $ 42,649,352
Site work

A. Landscape and Hardscape 30,000 $15.00 | $ 450,000
B. Lighting and Site Signage LS

C. Utilities and Infrastructure Inc
D. Site Mechanical / Electrical Inc
Subtotal $ 450,000
Subtotal Construction 244,150 | $ 181.76 | $ 44,376,532
A. General Conditions, Overhead and Profit 13.2% | $ 5,857,702
B. Escalation to Start FY 09 1.0 15.0% | $ 7,535,135
C. Escalation to Start FY 10 1.0 12.0% | $ 6,932,324
D. Escalation to Start FY 11 1.0 12.0% | $ 7,764,203
E. Phasing Premium $ -
F. Phase 1 - 12 months (2011 - 2012) $ 225,000
G. Phase 2 - 12 months (2012-2013) $ 225,000
H. Phase 3 - 10 months (2013-2014) $ 200,000
F. Liquidated Damage Penalty Fee Not Included
G. Program and Architecture Contingency 5% [$ 2,511,712
H. Builder & Owner's Reserve Const. @ 5% Each 10% | $ 5,023,423
Total Construction Cost 244,150 | $ 330 |$ 80,651,031
OTHER PROJECT COSTS Unit Unit Cost Subtotal

FF & E in FY 08 Dollars

A. Furniture - (NSF) New and Existing 170,905 | $ 21 |$ 3,589,005
B. Fixtures and Equipment 170,905 | $ 5.00 $ 854,525
C. Retail Fixtures - $ 20.00 |$ -
D. Moveable Equipment Food Svc $ 250,000
E. FFE Design, Bid & Oversight 10% |$ 444,353
F. Escalation (FFE) - 4 years to Bid 24% | $ 1,233,092
Subtotal $ 6,370,975
Professional Fees Subtotal 9,210,962
Misc. Costs

A. % for the Arts 1.00% |$ 806,510
B. UH Project Management Fee 3% [$ 2,419,531
C. Printing Photo Costs 0.25% | $ 201,628
D. Maintenance Endowment TBD
E. Building Activation

F. Data & Cabling Costs

G. Security Equipment

H. EOHA (Enviromental + Health Safety)

I. Moving Expenses $ 125,000
J. Review Fees $ 30,000
K. Permit Fees $ -
L. Fire Marshall Fees $ -
M. Surveys and Testing $ 35,000
N. Houston Sewer and Storm Water Tap Fees Not Included
0. Road Utility Permit Fees Not Included
P. Haz Mat Abatement (Per Quote esc fy 2011) $ 146,576
Subtotal Misc. Costs $ 3,764,244
|Subt0tal Other Project Costs (Soft) $ 19,346,182
Subtotal Funds Required for Project $ 99,997,213
Items Funded from Other Sources
ITOTAL PROJECT COST IN 2011 Dollars $ 99,997,213

| Transformation of the UC & UC Underground
Exclusions:
Escalation / Month after 2011 Start @ .67% per M Escalation / month after 2011 $ 416,658
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